

Week 8: Module Integration (In Progress)

Overview:

This week, our focus was on integrating all the independently developed modules—AR anchor mapping, Firebase storage, A* algorithm, and the user interface—into a single cohesive Android application. While the groundwork was laid and connections between modules were initiated, the complete integration is still in progress.

Progress:

- Created preliminary function bridges between Firebase data retrieval and the pathfinding logic.
- Set up a navigation flow to switch from destination selection to AR view. encountered challenges syncing live AR scenes with dynamically calculated path overlays.
- Initial data handoff between modules was successful, but real-time feedback remains incomplete.
- Integrated partial UI logic into main activity structure.

Summary:

The integration process has begun but is not yet complete. All core components are functioning individually. Merging them into a seamless user experience remains the top priority.

Next Week and Beyond:

Complete module-level integration and begin full app-level testing. Optimize real-time updates across modules and prepare for field testing in a station-like environment.